

GOVERNMENT OF ANDHRA PRADESH
A B S T R A C T

R&B – NABARD – RIDF-X – Construction of HLB at km 3/2-4, 7/4-6, 10/4-6, 11/2-4, 12/8-10 and 14/0-2 on Nizamabad-Manchippa road in Nizamabad district – Prevailing SSR – Orders – Issued.

TRANSPORT, ROADS & BUILDINGS (R.I) DEPARTMENT
G.O.Ms.No. 30
Dated: 17.02.2010
Read the following:

1. G.O.Ms.No.257, T.R&B Dept., Dated: 04.09.2008.
2. From M/s Manikanta Constructions, Nizamabad, Dt:06.06.09
3. From C.E.(R&B) NABARD, Lr.No.03014/DCE(N)/DEE-III/AEE/2005, Dated: 10.12.2009.

ORDER:

In the G.O. read above, Govt. have issued orders to pay relevant SSR for the subject work for the value of work done during the original agreement period along with escalation and for the quantities of work done beyond agreement period with out liquidated damages, respective rates of steel and cement (i.e.) relevant SSRs for the subject work.

2. In the letter 3rd read above, the Chief Engineer (R&B) NABARD has requested for Re-revised administrative sanction for an amount of Rs.270.00 lakhs and Tender Premium of 4.81% excess is deleted for the work done beyond agreement period as the G.O.Ms.No.257, T.R&B Dept. Dt: 04.09.2008 does not speak about tender premium based on the representation of the contracting agency M/s Manikanta Constructions.

3. Government after careful examination of the matter hereby accord Re-revised administrative sanction for an amount of Rs.270.00 lakhs (Rupees Two Crores Seventy Lakhs Only) as against the revised administrative sanction for an amount of Rs.235.00 lakhs for the work "Construction of HLB at km 3/2-4, 7/4-6, 10/4-6, 11/2-4, 12/8-10 and 14/0-2 on Nizamabad-Manchippa road in Nizamabad district under NABARD RIDF-X, subject to meeting the additional cost from the Normal State Plan.

4. The Chief Engineer (R&B) NABARD shall take necessary action in the matter accordingly.

5. This order issues with the concurrence of Fin. Dept. vide their U.O.No.33567/682/RIDF/WA.I/09, Dated: 23.12.2009.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

D.LAKSHMI PARTHASARATHI,
PRINCIPAL SECRETARY TO GOVERNMENT

To:

The Chief Engineer (R&B) NABARD, Hyd.

Copy to:

The General Manager, NABARD,

Regnl. Office, 1-1-61 RTC X Roads, Hyd,

The Accountant General, A.P., Hyd.

The P.S. to M(R&B),

The Fin. (WA.I)Dept.

The P.S. to Prl. Secy. to Govt., T.R&B Dept.

SF/SC, C.No.6237/R.I(1)/09.

//forwarded by order//

SECTION OFFICER